

## **DCP 314 'Appropriate treatment of Bad Debt following appointment of Supplier of Last Resort' Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
<b>1.</b>	First Working Group meeting	23 March 2018
<b>2.</b>	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 April 2018
<b>3.</b>	Second Working Group meeting	14 May 2018
<b>4.</b>	Third Working Group meeting	05 June 2018
<b>5.</b>	Fourth Working Group meeting	02 July 2018
<b>6.</b>	Produce draft consultation and circulate to Working Group members	16 July 2018
<b>7.</b>	Working Group meeting to review the consultation document	03 August 2018
<b>8.</b>	ElectraLink updates consultation document and circulates to group for final sign off	10 August 2018
<b>9.</b>	Working Group meeting to review the updated consultation document	20 August 2018
<b>10.</b>	Consultation Document issued for a period of three weeks	22 August 2018
<b>11.</b>	Consultation Responses due [based on three-week consultation period]	12 September 2018
<b>12.</b>	Electralink collates consultation responses and circulates to Working Group members	19 September 2018
<b>13.</b>	Meeting to review consultation responses	September 2018
<b>14.</b>	Implement changes to legal text considering consultation responses	September 2018
<b>15.</b>	Legal text issued to the DCUSA legal consultant for review	September 2018
<b>16.</b>	Electralink to draft Change Report and circulate to Working Group	September 2018
<b>17.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	September/October 2018
<b>18.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	October 2018
<b>19.</b>	Change Report submitted to DCUSA Panel	10 October 2018
<b>20.</b>	DCUSA Panel approves Change Report	17 October 2018

21.	Change Report issued for voting	19 October 2018
22.	Voting Closes (three weeks)	09 November 2018
23.	Change Declaration issued	13 November 2018
24.	Ofgem Decision	18 December 2018
25.	Implementation Date	First Scheduled DCUSA Release following approval