

DCP 294 ' Capacity Management following acceptance of Connection Offer' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	20 April 2017
2.	Submit a legal advice request to the DCUSA Panel ex-committee or their consideration	14 June 2017
3.	Panel request for more information re legal advice	21 June 2017
4.	Working Group to reconvene to consider the legal advice received	11 August 2017
5.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	18 August 2017
6.	Working Group to review the consultation document and submit comments to ElectraLink	21 August – 29 August
7.	ElectraLink updates consultation document and circulates to group for final sign off at their next meeting	08 September 2017
8.	Working Group members to complete outstanding actions on the consultation document and the legal text	18 September 2017
9.	ElectraLink to circulate updated consultation document and legal text for review	26 September 2017
10.	Working Group meeting to finalise consultation document	02 October 2017
11.	ElectaLink to finalise any outstanding issues with the legal text and consultation document	06 October 2017
12.	Consultation Document issued for a period of three weeks	06 October 2017
13.	Consultation Responses due (based on three-week consultation period)	27 October 2017
14.	Electralink collates consultation responses and circulates to Working Group members	31 October 2017
15.	Meeting to review consultation responses	November 2017
16.	Implement changes to legal text in light of consultation responses	November 2017
17.	Legal text issued to the DCUSA legal consultant for review	November 2017
18.	Electralink to draft Change Report	November 2017

19.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November/December 2017
20.	Change Report submitted to DCUSA Panel (Panel paper day)	13 December 2017
21.	DCUSA Panel approves Change Report	20 December 2017
22.	Change Report issued for voting	22 December 2017
23.	Voting Closes (15 WDs)	17 January 2018
24.	Change Declaration issued	19 January 2018
25.	Ofgem Decision	23 February 2018
26.	Implementation Date	Next release after the Authority approval