

## DCP 283 'The calculation of generation credits in the CDCM' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	28 November 2016
2.	ElectraLink to draft a RFI document based on Working Group comments at the meeting and circulate to Working Group members for review.	5 December 2016
3.	Working Group to review the draft RFI document and submit comments to ElectraLink	12 December 2016
4.	ElectraLink updates RFI document based on comments received.	12 December 2016
5.	RFI Document issued to parties for a period of [13 December – 13 January]	13 December 2016
6.	RFI Responses due back.	13 January 2017
7.	ElectraLink collates RFI responses and circulates to Working Group members	16 January 2017
8.	Meeting for Working Group to review the RFI responses. Proposed face to face meeting.	23 January 2017
9.	ElectraLink to draft a consultation document based on principals and Working Group comments at the meeting and circulate to Working Group members for review.	13 February 2017
10.	Working Group to review the consultation document and submit comments to ElectraLink.	20 February 2017
11.	Meeting for Working Group to review consultation document. Meeting to be via Teleconference.	21 February 2017
12.	Secretariat to provide clean version of draft consultation document to AP.	22 February 2017
13.	Additional text to be included into draft consultation document by AP.	24 February 2017
14.	Secretariat to circulate the amended draft consultation document to Working Group for review and comment.	3 March 2017
15.	Working Group to meet to review draft consultation document.	10 March 2017
16.	ElectraLink to submit clean version of document to WG by COP 10 March	10 March 2017
17.	Working Group to review and provide final comment on draft consultation by noon on 15 March	15 March 2017
18.	Consultation issued to parties for a period of [three weeks]	14 March 2017
19.	Consultation Responses due [based on three-week consultation period]	4 April 2017
20.	Working Group to meet to review the consultation responses. (face to face)	7 April 2017
21.	Actions from last meeting to be completed by this date so any relevant information can be circulated to Working Group members	28 April 2017
22.	Working Group meeting to discuss actions from last meeting and second consultation including modelling spec and legal text (face to face)	4/9 May 2017
23.	Possible meeting date if required (telecon)	18 May 2017

24.	ElectraLink produces second consultation document including legal text and modelling specification document.	May 2017
25.	Modelling support request made to Reckon for six weeks	May 2017
26.	Model received from Reckon	June 2017
27.	Working Group DNO members to test the model on receipt.	June 2017
28.	ElectraLink updates consultation document to include model and circulates to Working Group for review	June 2017
29.	Working Group to review the consultation and modelling document and submit comments to ElectraLink	June 2017
30.	ElectraLink updates consultation document based on comments	June 2017
31.	Consultation Document issued for a period of [three weeks]	July 2017
32.	Consultation Responses due [based on three-week consultation period]	July 2017
33.	ElectraLink collates consultation responses and circulates to Working Group members	July 2017
34.	Meeting to review consultation responses	August 2017
35.	Amend the legal text based on feedback from the consultation as required.	August 2017
36.	Legal text issued to the DCUSA legal consultant for review	August 2017
37.	Electralink to draft Change Report and circulate to Working Group	August 2017
38.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2017
39.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	September 2017
40.	Change Report submitted to DCUSA Panel (Panel paper day)	13 September 2017
41.	DCUSA Panel approves Change Report	20 September 2017
42.	Change Report issued for voting	22 September 2017
43.	Voting Closes (three weeks)	13 October 2017
44.	Change Declaration issued	17 October 2017
45.	Ofgem Decision	21 November 2017
46.	Implementation Date	01 April 2019