

DCP 267 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	21 April 2016
2.	Electralink to draft consultation document and circulate to Working Group members for review.	May 2016
3.	Working Group to review the consultation document and submit comments to ElectraLink	May 2016
4.	ElectraLink updates consultation document and circulates to group for final sign off	May 2016
5.	Consultation Document issued for a period of three weeks	May 2016
6.	Consultation Responses due [based on three week consultation period]	June 2016
7.	Electralink collates consultation responses and circulates to Working Group members	June 2016
8.	Meeting to review consultation responses	Mid- June 2016
9.	Implement changes to legal text in light of consultation responses	June 2016
10.	Legal text issued to the DCUSA legal consultant for review	July 2016
11.	Electralink to draft Change Report and circulate to Working Group	July 2016
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	July 2016
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	Late July 2016
14.	Change Report submitted to DCUSA Panel (Panel paper day)	10 August 2016
15.	DCUSA Panel approves Change Report	17 August 2016
16.	Change Report issued for voting	19 August 2016
17.	Voting Closes (three weeks)	09 September 2016
18.	Change Declaration issued	13 September 2016
19.	Ofgem Decision	18 October 2016
20.	Implementation Date	04 November 2016