

DCP 259 Work Plan

No.	Event	Target Date
1.	First Working Group meeting to analyse the urgent CP	08 December 2015
2.	National Grid present an overview of CMP223 to the Working Group	17 December 2015
3.	Working Group meet to review the draft legal text	15 January 2016
4.	Electralink to draft Change Report and circulate to Working Group	January 2016
5.	Working Group to review the CMP 223 approved legal text before finalizing the DCP 259 draft legal text	27 January 2016
6.	Legal text issued to the DCUSA legal consultant for review (one week rather than two week turn around request)	27 January 2016 – 03 February 2016
7.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	04 February 2016
8.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	05 - 09 February 2016
9.	Change Report submitted to DCUSA Panel (Panel paper day)	10 February 2016
10.	DCUSA Panel approves Change Report	17 February 2016
11.	Change Report issued for voting	17 February 2016
12.	Voting Closes (one week)	24 February 2016
13.	Change Declaration issued	25 February 2016
14.	Authority Decision	31 March 2016
15.	Implementation Date	01 April 2016