

DCP 248 Work Plan_9 October 2015

No.	Event	Target Date
1.	First Working Group meeting	9 October 2015
2.	Second meeting to reconsider issues and review draft Consultation document	10 am on Friday 16 October via web-conference
3.	ElectraLink to update consultation document and circulate to Working Group members for review	22 October 2015
4.	Working Group to review the consultation document and submit comments to ElectraLink	2 November 2015
5.	Third meeting (to review legal text and consultation document)	1pm on 4 November via web-conference
6.	ElectraLink to update consultation document based on meeting discussions and circulate to GM and PW for review	Monday, 9 November 2015
7.	GM and PW to prepare legal text for alternative options and review the consultation document. These items should then be circulated to the Working Group for review	Wednesday, 11 November
8.	Working Group to review consultation document and legal text and provide comments	Monday, 16 November
9.	Based on the comments received: <ul style="list-style-type: none"> GM and PW to update legal text; and ElectraLink to update consultation document 	Wednesday 18 November
10.	Consultation Document issued for a period of two weeks	20 November
11.	Consultation Responses due [based on two week consultation period]	4 December
12.	Working Group meeting to review consultation responses and first draft of Change Report	Tuesday 8 December at 1pm
13.	Implement changes to legal text in light of consultation responses and circulate to working group for review	11 December
14.	Meeting to review updated Change Report and legal text	TBC: W/C 14 Dec
15.	Legal text issued to the DCUSA legal consultant for review	15 December 2015
16.	Change Report circulated to Working Group for final sign off via email along with DCUSA legal Advisor comments	5 January 2016
17.	Change Report submitted to DCUSA Panel (Panel paper day)	13 January 2016
18.	DCUSA Panel approves Change Report	20 January 2016
19.	Change Report issued for voting	22 January 2016
20.	Voting Closes	12 February 2016
21.	Change Declaration issued	16 February 2016

22.	Ofgem Decision	22 March 2016
23.	Implementation Date	Next Release following consent