

DCP 138 Working Group Work Plan

No.	Event	Target Date
1.	First Working Group meeting	Past
2.	Request approval from the DCUSA Panel of an amendment to the legal text reference in the intent of the DCP 240 Change Proposal	Past
3.	Working Group to review and finalise the consultation document and the LV Mains Split Calculation template for the purpose of issuing to industry parties for their views on this change.	Past
4.	Consultation Document issued for a period of three weeks	Past
5.	Consultation Responses due based on three week consultation period	Past
6.	Electralink collates consultation responses and circulates to Working Group members	Past
7.	Meeting to review consultation responses	Past
8.	Legal text issued to the DCUSA legal consultant for review	Past
9.	Electralink to draft Change Report and circulate to Working Group to review	Past
10.	ElectraLink to circulate revised legal text to the legal advisor	22 June 2015
11.	Meeting to review consultation document and DCUSA legal consultant comments on the legal text	06 July 2015
12.	Consultation Document issued for a period of two weeks	07 July 2015
13.	Meeting to review Change Report	15 July 2015
14.	Consultation Responses due based on two week consultation period	21 July 2015
15.	Meeting to review consultation Responses	w/c 27 July 2015
16.	Electralink to update Change Report and circulate to Working Group to review	w/c 27 July 2015
17.	Meeting to review Change Report	w/c 3 August 2015
18.	Circulate the Change Report to the Working Group for final review	04 August – 10 August
19.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
20.	DCUSA Panel approves Change Report	19 August 2015
21.	Change Report issued for voting	21 August 2015
22.	Voting Closes	14 September 2015

23.	Change Declaration issued	16 September 2015
24.	Ofgem Decision	21 October 2015
25.	Implementation Date	01 April 2017