

DCP 348 'DNO Charging for Installing Capacity Management and Communications Equipment to Enable Flexibility in Connections' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	10 September 2019
2.	Electralink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 September 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	25 September 2019
4.	Further Working Group Meeting to finalise the consultation document	30 September 2019
5.	Working Group to circulate any further comments or amendments to the consultation document	02 October 2019
6.	ElectraLink to circulate the final draft of the consultation document to Working Group members	02 October 2019
7.	Consultation Document issued for a period of three weeks	02 October 2019
8.	Consultation Responses due [based on three-week consultation period]	23 October 2019
9.	Electralink collates consultation responses and circulates to Working Group members	24 October 2019
10.	Meeting to review consultation responses	30 October 2019
11.	Implement changes to legal text in light of consultation responses	November 2019
12.	Legal text issued to the DCUSA legal consultant for review	November 2019
13.	Electralink to draft Change Report and circulate to Working Group	November 2019
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2019
15.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November 2019
16.	Change Report submitted to DCUSA Panel (Panel paper day)	11 December 2019
17.	DCUSA Panel approves Change Report	18 December 2019
18.	Change Report issued for voting	20 December 2019
19.	Voting Closes (three weeks)	15 January 2020
20.	Change Declaration issued	17 January 2020
21.	Authority Decision	21 February 2020

22.	Implementation Date	5 Working Days following Authority approval
-----	---------------------	---