DCP 443 'Excess Capacity' Work Plan

No.	Event	Target Date
1.	Working Group Definition	17 July 2024
2.	Consultation Document Issued	13 September 2024
3.	Consultation Responses Due [based on three-week consultation period]	04 October 2024
4.	Consultation 2 Document Issued	18 September 2026
5.	Consultation 2 Responses Due [based on three-week consultation period]	09 October 2026
6.	Legal Text Review by DCUSA Legal Advisers	TBC
7.	Change Report Submitted to DCUSA Panel (paper day)	11 November 2026
8.	DCUSA Panel Approves Change Report	18 November 2026
9.	Change Report Issued for Voting	19 November 2026
10.	Voting Closes [based on three-week voting period]	10 December 2026
11.	Change Declaration Issued	14 December 2026
12.	Authority Decision	TBC
13.	Implementation Date	TBC