# DCP 461 'Reducing the impact of Transmission Distribution Charges' Work Plan

| No. | Event | Target Date |
|---|---|---|
| **1.** | Working Group Definition | 13 August 2025 |
| **2.** | Consultation 1 Document Issued | 06 November 2025 |
| **3.** | Consultation 1 Responses Due [based on three-week consultation period] | 28 November |
| **4.** | Post-Consultation 1 Refinement | 09 December 2025 |
| **5.** | Consultation 2 Document Issued | 06 May 2026 |
| **6.** | Consultation 2 Responses Due [based on three-week consultation period] | 29 May 2026 |
| **7.** | Post-Consultation 2 Refinement | 01 July 2026 |
| **8.** | Legal Text Review by DCUSA Legal Advisers | TBC |
| **9.** | Change Report Submitted to DCUSA Panel (paper day) | 09 December 2026 |
| **10.** | DCUSA Panel Approves Change Report | 16 December 2026 |
| **11.** | Change Report Issued for Voting | 17 December 2026 |
| **12.** | Voting Closes [based on three-week voting period] | 07 January 2027 |
| **13.** | Change Declaration Issued | 12 January 2027 |
| **14.** | Authority Decision | TBC |
| **15.** | Implementation Date | Next Standard DCUSA Release |