
DCP 326 ‘Introduction of Load Diversification Identifiers for Load Managed 
Areas’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 14 September 2018 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

28 September 2018 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

05 October 2018 

4.  Working Group meeting to review the draft 
consultation and finalise the legal text 

November 2018  

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

November 2018 

6.  Consultation Document issued for a period of three weeks December 2018 

7.  Consultation Responses due [extended to take into account 
Christmas break] 

11th January 2019 

8.  Electralink collates consultation responses and circulates to 
Working Group members 

13th January 2019 

9.  Meeting to review consultation responses 23rd January 2019 

10.  Working Group to release second consultation   6th April 2019  

11.  Consultation Responses due 30th April 2019  

12.  Electralink collates consultation responses and circulates to 
Working Group members 

1st May 2019  

13.  Meeting to review consultation responses 7th May 2019  

14.  Implement changes to legal text in light of second 
consultation responses 

14th May 2019   

15.  Legal text issued to the DCUSA legal consultant for review 17th May 2019 

16.  Electralink to draft Change Report and circulate to Working 
Group 

22nd May 2019 

17.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

24th May 2019 

18.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

29th May 2019 

19.  Change Report submitted to DCUSA Panel (Panel paper day) 12th June 2019 

20.  DCUSA Panel approves Change Report 19th June 2019 



21.  Change Report issued for voting 21st June 2019 

22.  Voting Closes (three weeks) 12th July 2019 

23.  Change Declaration issued 14th June 2019 

24.  Implementation Date 6 months from 

Authority Approval 

 


