
DCP 314 ‘Appropriate treatment of Bad Debt following appointment 

of Supplier of Last Resort’ Work Plan 

   

No.  Event  Target Date  

1.   First Working Group meeting  23 March 2018  

2.   Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working 
Group members for review.   

20 April 2018  

3.   Second Working Group meeting  14 May 2018  

4.   Third Working Group meeting  05 June 2018  

5.   Fourth Working Group meeting  02 July 2018  

6.   Produce draft consultation and circulate to Working Group 
members  

16 July 2018  

7.   Working Group meeting to review the consultation document   03 August 2018  

8.   ElectraLink updates consultation document and circulates to 
group for final sign off  

10 August 2018  

9.   Working Group meeting to review the updated consultation 
document  

20 August 2018  

10.   Consultation Document issued for a period of three weeks  22 August 2018  

11.   Consultation Responses due [based on three-week consultation 
period]  

12 September 2018  

12.   Electralink collates consultation responses and circulates 
to Working Group members  

19 September 2018  

13.   Meeting to review consultation responses  02 October 2018  

14.  Meeting to update and review Legal text and actions  18 October 2018 

14.   Implement changes to legal text considering consultation 
responses  

18 October 2018  

15.   Legal text issued to the DCUSA legal consultant for review  October 2018  



16.   Electralink to draft Change Report and circulate to Working 
Group  

November 2018  

17.  
 ElectraLink to circulate draft legal text to Working Group 

members once received from legal advisor  
November 2018  

18.   Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text  

November 2018  

19.   Change Report submitted to DCUSA Panel   14 November 2018  

20.   DCUSA Panel approves Change Report  21 November 2018  

21.    Change Report issued for voting  23 November 2018  

22.    Voting Closes (three weeks)  14 December 2018  

23.    Change Declaration issued  18 December 2018  

24.    Ofgem Decision  18 January 2018  

25.    Implementation Date  
First Scheduled DCUSA 
Release following 
approval  

  

  

    


