
  

 

 

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan 

No. Event Target Date 

1.  Working Group to meet to review the consultation two responses 17 March 2017 

2.  Electralink to draft skeleton Change Report and circulate to the Working 
Group for review 

March 2017 

3.  Meeting to finalise the Change Report, review the legal consultant 
comments on the DCP 268 legal text and consider the DCP 268 
model 

05 April 2017 

4.  Legal text issued to the DCUSA legal consultant for review April 2017 

5.  Tarif names changes request to the modelling consultant April 2017 

6.  ElectraLink to circulate draft legal text to Working Group members 
once received from the legal advisor 

April 2017 

7.  Change Report submitted to DCUSA Panel (Panel paper day) 10 May 2017 

8.  DCUSA Panel approves Change Report 17 May 2017 

9.  Change Report issued for voting 19 May 2017 

10.  Voting Closes (three weeks) 09 June 2017 

11.  Change Declaration issued 13 June 2017 

12.  Ofgem Decision Due 18 July 2017 

13.  Ofgem deferral back to industry 20 October 2017 

14.  Meeting to discuss and review Ofgem’s letter 11 January 2018 

15.  RFI Issued to DNOs to update Intermittent Generation Split 26 January 2018 

16.  Meeting to review RFI Responses and Draft Consultation Document 06 February 

2018 

17.  ElectraLink to update Impact Assessment Tables and circulate them to 
Working Group Members 

09 February 

2018 

18.  ElectraLink to subsequently update the Draft Consultation Document and 
circulate to Working Group Members 

12 February 

2018 

19.  Consultation to be issued for a two-week period 21 February 

2018 

20.  Consultation responses due back 07 March 2018 

21.  Meeting to review the Consultation Responses and begin drafting Change 
Report 

13 March 2018 

 



22.  Meeting to finalise Change Report Late March 2018 

23.  Change Report submitted to DCUSA Panel (Panel paper day) 11 April 2018 

24.  DCUSA Panel approves Change Report 18 April 2018 

25.  Change Report issued for voting 20 April 2018 

26.  Voting Closes (three weeks) 11 May 2018 

27.  Change Declaration issued 15 May 2018 

28.  Ofgem Decision Due 19 June 2018 

29.  Implementation Date TBC 

 


