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	DCP 235 Proposed Timetable/ Work Plan

	Working Group First Meeting 
	Wednesday, 22nd April 2015

	Proposer and Chair Review and Update the Consultation
	30 April 2015 – 06 May 2015

	Working Group Review 
	07 May 2015 – 13 May 2015

	Consultation 
	15 May 2015 – 05 June 2015

	Collate Consultation responses and circulate to Working Group members
	12 June 2015

	Working Group Second Meeting  - to review the consultation responses
	19 June 2015

	Legal Text Review By the DCUSA Legal Advisor
	26 June 2015 – 10 July 2015

	Draft the Change Report
	17 July 2015

	Working Group Third Meeting – Review the Change Report
	24 July 2015

	DCUSA Panel Meeting  - Submit the final Change Report to the DCUSA Panel for consideration
	Change Report Submission Date – 12 August 2015
DCUSA Panel Meeting Date - 19 August 2015

	Change Report Issued to Parties to Vote For A Period Of Three Weeks
	21 August 2015 – 11 September 2015

	Collate Votes and Issue the Change Declaration to the Authority (Ofgem) for decision
	15 September 2015

	Indicative Ofgem Decision Date based on Ofgem’s 25 Working Day KPI
	20 October 2015

	DCUSA Release
	05 November 2015
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