DCP 227 Work Plan (11 May 2015)
	No.
	Event
	Target Date

	1. 
	Working Group meeting to discuss consultation document
	3 June 2015

	2. 
	ElectraLink updates consultation document and circulates to group for final sign off
	3 June 2015

	3. 
	Consultation Document issued  for a period of three weeks
	5 June 2015

	4. 
	Consultation Responses due based on three week consultation period
	26 June 2015

	5. 
	Electralink collates consultation responses and circulates to Working Group members
	30 June 2015

	6. 
	Meeting to review consultation responses
	W/C 6 July 2015

	7. 
	Implement changes to legal text in light of consultation responses
	W/C 6 July 2015

	8. 
	Legal text issued to the DCUSA legal consultant for review
	W/C 6 July 2015

	9. 
	Electralink to draft Change Report and circulate to Working Group
	W/C 13 July 2015

	10. 
	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor
	W/C 13 July 2015

	11. 
	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text
	W/C 20 July 2015

	12. 
	Change Report submitted to DCUSA Panel (Panel paper day)
	12 August 2015

	13. 
	DCUSA Panel approves Change Report
	19 August 2015

	14. 
	Change Report issued for voting
	21 August 2015

	15. 
	Voting Closes
	11 September 2015

	16. 
	Change Declaration issued
	15 September 2015

	17. 
	Ofgem Decision
	20 October 2015

	18. 
	Implementation Date
	1 April 2016



