Appendix 1 – DCP 209 Working Group Work Plan
	No.
	Event
	Target Date

	1. 
	Working Group to meet to review the DCP 209 Change Report
	11 August 2015

	2. 
	Submit the draft new Schedule to the DCUSA legal advisor for review
	w/c 10 August 2015

	3. 
	Working Group meet to review the DCUSA legal advisors comments on the legal text
	w/c 24 August 2015

	4. 
	Update the Change Report pack based on the comments at the DCP 209 Working Group meeting.
	28 August  - 04 September 2015

	5. 
	[bookmark: _GoBack]Circulate the Change Report pack to the Working Group for final review
	04  – 08  September 2015

	6. 
	Change Report submitted to DCUSA Panel (Panel paper day)
	09 September 2015

	7. 
	DCUSA Panel approves Change Report
	16 September 2015

	8. 
	Change Report issued for voting
	18 September 2015

	9. 
	Voting Closes
	09 October 2015

	10. 
	Change Declaration issued
	13 October 2015

	11. 
	Ofgem Decision (Key Performance Indicator  -25 Days)
	22 December 2015

	12. 
	Implementation Date 
	04 January 2016



