

Appendix 1 – DCP 172 Working Group Work Plan
	No.
	Event
	Target Date

	1. 
	DCP 172 Consultation re-issued to industry parties to ensure DG engagement in this change.
	11 August  - 11 September 2015

	2. 
	Secretariat to draft the Change Report and circulate to the proposer to review
	 21 August 2015

	3. 
	Collate consultation responses and issue to the Working  Group
	14 -17 September 2015

	4. 
	Meeting to review consultation responses and the first draft of the DCP 172 Change Report
	22 September 2015

	5. 
	Secretariat to update the Change Report based on the Working Groups response to the consultation comments
	2307 – 2511 September 2015

	6. 
	Draft legal text to be submitted to the DCUSA legal advisor for review for a period of two weeks
	2807 – 21 September

	7. 
	Circulate the updated DCP 172 draft Change Report to the Working Group to review
	2811 - 19 September –06 October 2015

	8. 
	Working Group  meeting (provisional) to review members comments on the Change Report and finalise the Change Report 
	w/c 21 07 October September 2015

	9. 
	Change Report submitted to DCUSA Panel (Panel paper day)
	14 October 2015

	10. 
	DCUSA Panel approves Change Report
	21 October 2015

	11. 
	Change Report issued for voting
	23 October 2015

	12. 
	Voting Closes
	13 November 2015

	13. 
	Change Declaration issued
	17 November 2015

	14. 
	Authority Decision (based on 25 Working Day KPI – this decision date may be impacted by an Ofgem moratorium) 
	22 December 2015

	15. 
	Implementation Date[footnoteRef:1] [1:  The next DCUSA release following Authority consent is scheduled for the 25 February 2016.] 

	Next DCUSA Release following Authority Consent



