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DCP 359/CMP 334 CROSS CODE WORKING GROUP WORK PLAN 

No. Event Target Date 

1.  First Working Group meeting to obtain overview of each of the CPs and 

potential solutions developed so far and consideration as to how the group 

continues to develop the 2 CPs and approach to consultation(s) etc, and how 

this feeds into the related DCUSA CPs and CUSC mods.  

04 February 2020 

2.  Working Group members completion of actions arising from first meeting 

(potentially drafting/reviewing/revising legal texts) 

04 – 11 February 2020 

3.  ElectraLink to complete any actions, including draft consultation document(s) 

and circulate to Working Group members for review.  

04 – 11 February 2020 

4.  Working Group meeting to continue discussions and develop solutions/draft 

legal text and if able to, undertake an initial review of the consultation 

documents. 

20 February 2020 

10am-3pm 

5.  Working Group members completion of actions arising from second meeting 

(potentially drafting/reviewing/revising legal text and/or consultation 

document) 

W/C 24 February 2020 

6.  ElectraLink to complete any actions arising from second meeting potentially 

updating of draft consultation document(s) and circulating to Working Group 

members for review. 

W/C 24 February 2020 

7.  Joint DCUSA-CUSC Working Group meeting to finalise solutions/draft legal 

text and consultation document(s) and agree any next steps. 

02 March 2020 

8.  Code Administrators completion of actions arising from third meeting 

potentially updating of draft consultation document(s) and circulating to 

Working Group members for final review. 

W/C 09 March 2020 

9.  Working Group members to provide a final review of consultation and related 

documentation  

W/C 16 March 2020 

10.  Consultation Document issued for a period of [three weeks] 

**May not align to the consultation date of other changes/modifications** 

W/C 16 March 2020 

11.  Code Administrators to draft straw-man Change Reports and circulate to 

Working Group prior to next meeting 

W/C 23 March – W/C 30 

March 2020 

12.  Consultation Responses due [based on three-week consultation period] W/C 06 April 2020 

13.  Code Administrators to collate consultation responses and circulate to 

Working Group members ahead of meeting 

W/C 13 April 2020 

14.  Potential Working Group meeting to review consultation responses and 

straw-man Change Reports and implement changes to legal text in light of 

consultation responses 

W/C 20 April 2020 

15.  Potential to book back to back Working Group meetings in case there is a 

need. 

W/C 20 April 2020 
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16.  Legal text issued to the DCUSA/CUSC legal advisors for review W/C 27 April 2020 

17.  Code Administrators to update Change Reports in line with what was agreed 

to during the meeting(s) prior and circulate to Working Group 

W/C 04 May 2020 

18.  Code Administrators to circulate draft legal text to Working Group members 

once received from legal advisor 

W/C 11 May 2020 

19.  Potential Working Group to review/sign-off Change Report and review 

DCUSA/CUSC legal advisors comments on the legal text 

W/C 18 May 2020 

20.  Code Administrators to issue the Change Reports to their respective Panels 

**From this item onwards, it is likely that different timescales will apply 

depending upon procedures under each code**  

**This date and those below would align to standard DCUSA procedures but 

there may be scope to seek an ex-committee decision which requires a week 

period be provided to the Panel in which consideration to approve for it to be 

issued for voting is undertaken. Therefore, the below dates may potentially 

fall earlier than this** 

DCUSA = 10 June 2020 

21.  DCUSA Panel approves Change Report 17 June 2020 

22.  Change Report issued for voting 19 June 2020 

23.  Voting Closes 10 July 2020 

24.  Change Declaration issued 14 July 2020 

25.  Ofgem Decision 18 August 2020 

26.  Implementation Date 01 April 2022 

 


