
DCP 419 ‘Pre-Notification of Planned Supply De-Energisations’ Work Plan 

No. Event Target Date 

1.  Working Group Definition  March 2023  

2.  Consultation Document Issued  28 June 2023 

3.  Consultation Responses Due [based on three-week consultation 
period] 

19 July 2023 

4.  Issue RFI  04 October 2023 

5.  Working Group 07 Meeting  15 November 2023 

6.  Working Group 08 Meeting 11 January 2024 

7.  Further solution development  January 2024 
onwards  

8.  Legal Text Review by DCUSA Legal Advisers  TBC 

9.  Change Report Submitted to DCUSA Panel (paper day) TBC 

10.  DCUSA Panel Approves Change Report TBC 

11.  Change Report Issued for Voting TBC 

12.  Voting Closes [based on three-week voting period] TBC 

13.  Change Declaration Issued TBC 

14.  Authority Decision  TBC 

15.  Implementation Date TBC   

 


