
DDDG Technical Subgroup - Centralised Tariff Dashboard

Meeting 10 – Board Decision
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AGENDA

1. Project Recap

2. Board decision

3. MVP scope and release

4.  Phase 2
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RECAP
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CENTRALISED TARIFF DASHBOARD

Dashboard consolidating Annex 1 tariff data from the charging statements
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GSP

_B : East Mids

CHARGING YEAR

2025-26

LDNO

11 Download 

LLFC
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DELIVERY TIMELINE

2026

March Board sign-off on MVP scope

April Initial data extraction

May Technical build

July Staging Env Review

August Board Sign-off

September MVP Public Release

September Phase 2
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SCOPE

Phase 1 includes:

• Annex 1 – Schedule of Charges and Other Tables

Excluded:

• Annex 2 - EHV charges

• IDNO data 
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RELEASE

Go live will be 9 September 2026

Plan:

• Data refresh (mainly the assumptions log)

• Smoke testing - (ensure everything works as it should)

• Rollback strategy (if things go wrong) 
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DECISION NEEDED ON ACCESS
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METHODOLOGY & ASSUMPTIONS PAGE

We publish what the network operators publish:

• Data is a carbon copy on the charging statements

• Discrepancies are directed back to the source

• New versions republished as network operators issue them

• Exclusions listed: Annex 2 EHV charges, IDNOs
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COMMUNICATIONS STRATEGY

Initial soft launch

• News article on the website

• Monthly Newsletter addition 

• Digitalisation Walkthrough Video

• Social media (LinkedIn, YT)
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PHASE 2
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PRIORITY ONE

• IDNO data

• Work already underway with the INA
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END
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