

DCP 345 'Sandbox Application' Work Plan

| No. | Event | Target Date |
|-----|---|--|
| 1. | First Working Group meeting | 05 July 2019 |
| 2. | Electralink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 12 July 2019 |
| 3. | Working Group to review the consultation document and submit comments to ElectraLink | 19 July 2019 |
| 4. | ElectraLink updates consultation document and circulates to group for final sign off | W/C 22 July 2019 |
| 5. | Consultation Document issued for a period of three weeks | W/C 22 July 2019 |
| 6. | Consultation Responses due [based on four-week consultation period] | W/C 19 August 2019 |
| 7. | Electralink collates consultation responses and circulates to Working Group members | August 2019 |
| 8. | Meeting to review consultation responses | August 2019 |
| 9. | Implement changes to legal text in light of consultation responses | August 2019 |
| 10. | Legal text issued to the DCUSA legal consultant for review | August 2019 |
| 11. | Electralink to draft Change Report and circulate to Working Group | August 2019 |
| 12. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | August 2019 |
| 13. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | August/September 2019 |
| 14. | Change Report submitted to DCUSA Panel (Panel paper day) | 11 September 2019 |
| 15. | DCUSA Panel approves Change Report | 18 September 2019 |
| 16. | Change Report issued for voting | 20 September 2019 |
| 17. | Voting Closes (three weeks) | 11 October 2019 |
| 18. | Change Declaration issued | 15 October 2019 |
| 19. | Authority Decision | 19 November 2019 |
| 20. | Implementation Date | First DCUSA Release following Authority approval |