

**DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source'  
Work Plan**

| <b>No.</b> | <b>Event</b>  | <b>Target Date</b> |
|------------|---|--------------------|
| <b>1.</b>  | First Working Group meeting   | 15 March 2019      |
| <b>2.</b>  | ElectraLink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 20 March 2019      |
| <b>3.</b>  | Working Group to review the consultation document and submit comments to ElectraLink  | 27 March 2019      |
| <b>4.</b>  | ElectraLink updates consultation document and circulates final document to the group  | 29 March 2019      |
| <b>5.</b>  | Consultation Document issued for a period of three weeks  | W/C 01 April 2019  |
| <b>6.</b>  | Consultation Responses due [based on three-week consultation period]  | W/C 22 April 2019  |
| <b>7.</b>  | Electralink collates consultation responses and circulates to Working Group members   | 30 April 2019      |
| <b>8.</b>  | Meeting to review consultation responses  | 07 May 2019        |
| <b>9.</b>  | ElectraLink to update draft Change Report and circulate to Working Group members  | 14 May 2019        |
| <b>10.</b> | Implement changes to legal text in light of consultation responses  | 14 May 2019        |
| <b>11.</b> | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text   | 11 June 2019       |
| <b>12.</b> | The Proposer to put forward their preferred solution option to the Working Group  | 11 June 2019       |
| <b>13.</b> | ElectraLink to update the Change Report and Legal text to reflect the solution chosen   | 24 June 2019       |
| <b>14.</b> | Working Group meeting to review the finalised Change Report and Legal Text  | 01 July 2019       |
| <b>15.</b> | Legal text issued to the DCUSA legal consultant for review  | 01 July 2019       |
| <b>16.</b> | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor   | 08 July 2019       |
| <b>17.</b> | ElectraLink to update the Change Report to reflect the discussions held on 01 July 2019 and circulate to the Working Group                              | 08 July 2019       |
| <b>18.</b> | Change Report submitted to DCUSA Panel (Panel paper day)  | 10 July 2019       |
| <b>19.</b> | DCUSA Panel approves Change Report  | 17 July 2019       |
| <b>20.</b> | Change Report issued for voting   | 19 July 2019       |

|            |                             |  |
|------------|-----------------------------|--|
| <b>21.</b> | Voting Closes (three weeks) | 09 August 2019                                     |
| <b>22.</b> | Change Declaration issued   | 13 August 2019                                     |
| <b>23.</b> | Implementation Date         | First DCUSA<br>Release following<br>Party approval |