

### DCP 227 Work Plan ( 3 June 2015)

No.	Event	Target Date
1.	Working Group meeting to discuss consultation document	3 June 2015
2.	ElectraLink updates consultation document and circulates to group for final sign off	3 June 2015
3.	Impact on IDNOs assessed and fed back to group	10 June 2015
4.	RFI issued to DNOs seeking EDCM Impact (and potentially IDNO Impact)	11 June 2015
5.	ElectraLink circulate updated consultation document to Working Group for review	11 June 2015
6.	DNO RFI Response Date	19 June 2015
7.	Working Group to meet to review RFI and finalise consultation	<b>Monday 22 June</b>
8.	Consultation Document issued for a period of three weeks	29 June 2015
9.	Consultation Responses due based on three week consultation period	20 July 2015
10.	Electralink collates consultation responses and circulates to Working Group members	22 July 2015
11.	Meeting to review consultation responses	24 July 2015
12.	Implement changes to legal text in light of consultation responses	27 July 2015
13.	Legal text issued to the DCUSA legal consultant for review	28 July 2015
14.	Electralink to draft Change Report and circulate to Working Group	31 July 2015
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	5 August 2015
16.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	6 August 2015
17.	Change Report submitted to DCUSA Panel (Panel paper day)	12 August 2015
18.	DCUSA Panel approves Change Report	19 August 2015
19.	Change Report issued for voting	21 August 2015
20.	Voting Closes	11 September 2015
21.	Change Declaration issued	15 September 2015
22.	Ofgem Decision	20 October 2015
23.	Implementation Date	1 April 2016