

DCP 344 'Solutions for new approach to billing and remittance' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	22 nd May 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	10 th June 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	13 th June 2019
4.	ElectraLink updates consultation document and circulates to group for final sign off	20 th June 2019
5.	Consultation Document issued for a period of three weeks	27 th June 2019
6.	Consultation Responses due [based on three-week consultation period]	18 th July 2019
7.	Electralink collates consultation responses and circulates to Working Group members	20 th July 2019
8.	Meeting to review consultation responses	July/ August 2019
9.	Implement changes to legal text in light of consultation responses	August 2019
10.	Legal text issued to the DCUSA legal consultant for review	August 2019
11.	Electralink to draft Change Report and circulate to Working Group	August 2019
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2019
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August/ September 2019
14.	Change Report submitted to DCUSA Panel (Panel paper day)	September 2019
15.	DCUSA Panel approves Change Report	September 2019
16.	Change Report issued for voting	September 2019
17.	Voting Closes (three weeks)	October 2019
18.	Change Declaration issued	October 2019
19.	Implementation Date	First DCUSA Release following Party approval