

Meeting Session	Interventions Working Group
Paper Reference	IWG 20180613 08
Action	For Decision

DCP 302 'Moving Made Safe Instances To Cat B' Work Plan

This paper provides the Interventions Working Group with an overview of the workplan.

No.	Event	Target Date
1.	Working Group to review the consultation document	14 August 2017
2.	ElectraLink updates consultation document and circulates to group for comments	14 – 21 August 2017
3.	ElectraLink finalise consultation document and issue to Group for sign off	21 - 25 August 2017
4.	Consultation Document issued for a period of three weeks	29 August 2017
5.	Consultation Responses due [based on three-week consultation period]	19 September 2017
6.	Electralink collates consultation responses and circulates to Working Group members	25 – 29 September 2017
7.	Meeting to review consultation responses	16 October 2017
8.	Implement changes to legal text in light of consultation responses and issue to Group	23 – 27 October 2017
9.	Legal text issued to the DCUSA legal consultant for review	w/c 30 October 2017
10.	Electralink to draft Change Report and circulate to Working Group	w/c 30 October 2017

11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 6 November 2017
12.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text (if received)	6 November 2017
13.	Interventions Working Group decided that the proposal does not need to be progressed at this stage, but could be looked at again in March 2018 once revisions to the Service Termination Guidance Document have been made.	18 December 2017
14.	Interventions Working Group reviewed DCP302 and determined that the change should be put on hold until after the IWG/BEIS working group on 20 June.	9 May 2018
15.	Change Report submitted to DCUSA Panel (Panel paper day)	N/A
16.	DCUSA Panel approves Change Report	N/A
17.	Change Report issued for voting	N/A
18.	Voting Closes (three weeks)	N/A
19.	Change Declaration issued	N/A
20.	Ofgem Decision	N/A
21.	Implementation Date	N/A

Lauren Nicholls