

Meeting Session	Interventions Working Group
Paper Reference	IWG 20180613 09
Action	For Information

## DCP 304 'Metering Works by Non-Appointed Meter Operator' Work Plan

This paper provides the Interventions Working Group with an overview of the workplan.

No.	Event	Target Date
1.	Working Group to review the consultation document	14 August 2017
2.	ElectraLink updates consultation document and circulates to group for comments	14 – 21 August 2017
3.	ElectraLink finalise consultation document and issue to Group for sign off	21 - 25 August 2017
4.	Consultation Document issued for a period of three weeks	29 August 2017
5.	Consultation Responses due [based on three-week consultation period]	19 September 2017
6.	Electralink collates consultation responses and circulates to Working Group members	25 – 29 September 2017
7.	Meeting to review consultation responses	6 November 2017
8.	Implement changes to legal text in light of consultation responses and issue to Group	13 – 17 November 2017
9.	Legal text issued to the DCUSA legal consultant for review	w/c 20 November 2017
10.	Electralink to draft Change Report and circulate to Working Group	w/c 20 November 2017

11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	w/c 4 December 2017
	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text (if received)	18 December 2017
12.	Change Report submitted to DCUSA Panel (Panel paper day)	9 May 2018
13.	DCUSA Panel approves Change Report	TBC
14.	Change Report issued for voting	TBC
15.	Voting Closes (three weeks)	TBC
16.	Implementation Date	June 2018

**Lauren Nicholls**