

**DCP 314 'Appropriate treatment of Bad Debt following appointment
of Supplier of Last Resort' Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	23 March 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 April 2018
3.	Second Working Group meeting	14 May 2018
4.	Third Working Group meeting	05 June 2018
5.	Fourth Working Group meeting	02 July 2018
6.	Produce draft consultation and circulate to Working Group members	16 July 2018
7.	Working Group meeting to review the consultation document	03 August 2018
8.	ElectraLink updates consultation document and circulates to group for final sign off	10 August 2018
9.	Working Group meeting to review the updated consultation document	20 August 2018
10.	Consultation Document issued for a period of three weeks	22 August 2018
11.	Consultation Responses due [based on three-week consultation period]	12 September 2018
12.	Electralink collates consultation responses and circulates to Working Group members	19 September 2018
13.	Meeting to review consultation responses	02 October 2018
14.	Meeting to update and review Legal text and actions	18 October 2018
14.	Implement changes to legal text considering consultation responses	31 October 2018
15.	Draft Change Report	2 November 2018

16.	Meeting to review draft Change Report and agree the legal text	9 November 2018
17.	Legal text issued to the DCUSA legal consultant for review	12 November 2018
18.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	19 November 2018
19.	Electralink to update Change Report and circulate to Working Group (consider a final meeting if required)	30 November 2018
19.	Change Report submitted to DCUSA Panel	12 December 2018
20.	DCUSA Panel approves Change Report	19 December 2018
21.	Change Report issued for voting	21 December 2018
22.	Voting Closes (15 WDs) (WG to consider ant longer period due to the festive season)	16 January 2018
23.	Change Declaration issued	18 January 2018
24.	Ofgem Decision	22 February 2018
25.	Implementation Date (check when the February release date is)	First Scheduled DCUSA Release following approval