

**DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split'
Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	08 April 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	15 April 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	18 April 2019
4.	ElectraLink updates consultation document and circulates to group	23 April 2019
5.	Consultation Document issued for a period of three weeks	23/24 April 2019
6.	Consultation Responses due [based on three-week consultation period]	16/17 May 2019
7.	ElectraLink to draft a Change Report and circulates to Working Group	14 May 2019
8.	Electralink collates consultation responses and circulates to Working Group members	20 May 2019
9.	Meeting to review consultation responses and draft Change Report	07 June 2019
10.	Implement changes to legal text in light of consultation responses	07 June 2019
11.	ElectraLink to update the Change Report to reflect the discussions held and circulate to the Working Group with the minutes of the meeting	14 June 2019
12.	Further Working Group meeting to finalise the legal text and Change Report	26 June 2019
13.	Legal text issued to the DCUSA legal consultant for review	01 July 2019
14.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	08 July 2019
15.	Change Report submitted to DCUSA Panel (Panel paper day)	10 July 2019
16.	DCUSA Panel approves Change Report	17 July 2019
17.	Change Report issued for voting	19 July 2019
18.	Voting Closes (three weeks)	09 August 2019
19.	Change Declaration issued	13 August 2019
20.	Authority Decision	18 September
21.	Implementation Date	First DCUSA Release following Authority approval