

**DCP 343 'Use of a nominated calculation agent for the calculation of the LV mains split'
Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	08 April 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	15 April 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	19 April 2019
4.	ElectraLink updates consultation document and circulates to group for final sign off	W/C 22 April 2019
5.	Consultation Document issued for a period of three weeks	W/C 22 April 2019
6.	Consultation Responses due [based on three-week consultation period]	W/C 13 May 2019
7.	Electralink collates consultation responses and circulates to Working Group members	May 2019
8.	Meeting to review consultation responses	May 2019
9.	Implement changes to legal text in light of consultation responses	May 2019
10.	Legal text issued to the DCUSA legal consultant for review	May 2019
11.	Electralink to draft Change Report and circulate to Working Group	May/June 2019
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May/June 2019
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	May/June 2019
14.	Change Report submitted to DCUSA Panel (Panel paper day)	12 June 2019
15.	DCUSA Panel approves Change Report	19 June 2019
16.	Change Report issued for voting	21 June 2019
17.	Voting Closes (three weeks)	12 July 2019
18.	Change Declaration issued	16 July 2019
19.	Implementation Date	First DCUSA Release following Party approval