

DCPs 341/342 JOINT WORKING GROUP WORK PLAN

No.	Event	Target Date
1.	First Working Group meeting	01 April 2019
2.	Completion of actions arising from first meeting	
3.	Second Working Group meeting to discuss/develop solutions	April 2019
4.	Completion of actions arising from second meeting	April 2019
5.	Electralink to draft consultation document and circulate to Working Group members for review.	April 2019
6.	Modelling support request made to CEPA/TNEI (four week turn around)	April/May 2019
7.	Model received from CEPA/TNEI	May 2019
8.	Working Group DNO members to test the model on receipt	May 2019
9.	Working Group meeting to discuss consultation document and completed modelling / impact assessment	June 2019
10.	ElectraLink updates consultation document and circulates to group for final sign off	June 2019
11.	Consultation Document issued for a period of [three weeks]	June 2019
12.	Consultation Responses due [based on three week consultation period]	July 2019
13.	Electralink collates consultation responses and circulates to Working Group members	July 2019
14.	Meeting to review consultation responses	July 2019
15.	Implement changes to legal text in light of consultation responses	July 2019
16.	Legal text issued to the DCUSA legal consultant for review	July 2019
17.	Electralink to draft Change Report and circulate to Working Group	August 2019
18.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	August 2019
19.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	August 2019
20.	Change Report submitted to DCUSA Panel (Panel paper day)	11 September 2019
21.	DCUSA Panel approves Change Report	18 September 2019
22.	Change Report issued for voting	20 September 2019

23.	Voting Closes	11 October 2019
24.	Change Declaration issued	15 October 2019
25.	Ofgem Decision	19 November 2019
26.	Implementation Date	TBD