

**DCP 340 'Notice Period Required to Recover Approved Last Resort
Supply Payment Claims Which Breach the Materiality Threshold' Work
Plan**

No.	Event	Target Date
1.	First Working Group meeting	02 April 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	W/C 08 April 2019
3.	Working Group meeting to forward any finalised comments/amendments on the consultation document	W/C 08 April 2019
4.	Consultation Document issued for a period of three weeks	April 2019
5.	Electralink collates consultation responses and circulates to Working Group members	May 2019
6.	Meeting to review consultation responses	May 2019
7.	Draft Change Report	May 2019
8.	Meeting to review draft Change Report and agree the legal text	May 2019
9.	Legal text issued to the DCUSA legal consultant for review	May 2019
10.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May 2019
11.	Meeting to review Change Report and Gowlings legal text	May 2019
12.	Change Report submitted to DCUSA Panel	12 June 2019
13.	DCUSA Panel approves Change Report	19 June 2019
14.	Change Report issued for voting	21 June 2019
15.	Voting Closes (15 WDs)	12 July 2019

16.	Change Declaration issued	16 July 2019
17.	Ofgem Decision	20 August 2019