

**DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source'  
Work Plan**

<b>No.</b>	<b>Event</b>	<b>Target Date</b>
<b>1.</b>	First Working Group meeting	15 March 2019
<b>2.</b>	ElectraLink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 March 2019
<b>3.</b>	Working Group to review the consultation document and submit comments to ElectraLink	27 March 2019
<b>4.</b>	ElectraLink updates consultation document and circulates final document to the group	29 March 2019
<b>5.</b>	Consultation Document issued for a period of three weeks	W/C 01 April 2019
<b>6.</b>	Consultation Responses due [based on three-week consultation period]	W/C 22 April 2019
<b>7.</b>	Electralink collates consultation responses and circulates to Working Group members	30 April 2019
<b>8.</b>	Meeting to review consultation responses	07 May 2019
<b>9.</b>	Implement changes to legal text in light of consultation responses	14 May 2019
<b>10.</b>	ElectraLink to update draft Change Report and circulate to Working Group members	14 May 2019
<b>11.</b>	Working Group members to review the finalised legal text and send any final comments or amendments	21 May 2019
<b>12.</b>	Legal text issued to the DCUSA legal consultant for review	22 May 2019
<b>13.</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	04 June 2019
<b>14.</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	11 June 2019
<b>15.</b>	Change Report submitted to DCUSA Panel (Panel paper day)	10 July 2019
<b>16.</b>	DCUSA Panel approves Change Report	17 July 2019
<b>17.</b>	Change Report issued for voting	19 July 2019
<b>18.</b>	Voting Closes (three weeks)	09 August 2019
<b>19.</b>	Change Declaration issued	13 August 2019
<b>20.</b>	Implementation Date	First DCUSA Release following Party approval