

**DCP 336 'Rota Disconnections and the publication of data by a Nominated Central Source'
Work Plan**

No.	Event	Target Date
1.	First Working Group meeting	15 March 2019
2.	ElectraLink to update the draft consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	20 March 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	27 March 2019
4.	ElectraLink updates consultation document and circulates final document to the group	29 March 2019
5.	Consultation Document issued for a period of three weeks	W/C 01 April 2019
6.	Consultation Responses due [based on three-week consultation period]	W/C 22 April 2019
7.	Electralink collates consultation responses and circulates to Working Group members	30 April 2019
8.	Meeting to review consultation responses	07 May 2019
9.	ElectraLink to update draft Change Report and circulate to Working Group members	14 May 2019
10.	Implement changes to legal text in light of consultation responses	14 May 2019
11.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	11 June 2019
12.	The Proposer to put forward their preferred solution option to the Working Group	11 June 2019
13.	ElectraLink to update the Change Report and Legal text to reflect the solution chosen	24 June 2019
14.	Working Group meeting to review the finalised Change Report and Legal Text	01 July 2019
15.	Legal text issued to the DCUSA legal consultant for review	01 July 2019
16.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	15 July 2019
17.	Change Report submitted to DCUSA Panel (Panel paper day)	14 August 2019
18.	DCUSA Panel approves Change Report	21 August 2019
19.	Change Report issued for voting	23 August 2019
20.	Voting Closes (three weeks)	16 September 2019

21.	Change Declaration issued	18 September 2019
22.	Implementation Date	First DCUSA Release following Party approval