

DCP 332 'Appropriate treatment and allocation of Last Resort Supply Payment claim costs' and DCP 333 'Appropriate treatment and allocation of eligible use of system Bad Debt costs' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	29 January 2019
3.	Working Group meeting to review the consultation document	4 February 2019
4.	Modelling impact assessment documents due back from CEPA/TNEI	29 March 2019
5.	Working Group Meeting to review the updated consultation document and Modelling impact assessment results	02 April 2019
6.	Further clarification on the Modelling impact assessment needed from CEPA/TNEI	W/C 08 April 2019
7.	Consultation Document issued for a period of three weeks	W/C 08 April 2019
8.	Consultation responses due back from industry	W/C 02 May 2019
9.	Electralink collates consultation responses and circulates to Working Group members alongside a draft Change Report	May 2019
10.	Working Group meeting to review consultation responses, draft Change Report and agree the legal text	May 2019
11.	Legal text issued to the DCUSA legal consultant for review	May 2019
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May/June 2019
13.	Change Report submitted to DCUSA Panel	12 June 2019
14.	DCUSA Panel approves Change Report	19 June 2019
15.	Change Report issued for voting	21 June 2019

16.	Voting Closes (15 WDs)	12 July 2019
17.	Change Declaration issued	16 July 2019
18.	Ofgem Decision	20 August 2019
19.	DCP 332 Implementation Date	01 April 2020
20.	DCP 333 Implementation Date	01 April 2021