

DCP 332 and 333 Work Plan

No.	Event	Target Date
1.	First Working Group meeting	15 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	29 January 2019
3.	Working Group meeting to review the consultation document	4 February 2019
4.	Working Group Meeting to review the updates the consultation document	02 April 2019
5.	Consultation Document issued for a period of three weeks	05 April 2019
6.	Electralink collates consultation responses and circulates to Working Group members	6 May 2019
7.	Meeting to review consultation responses	7 May 2019
8.	Draft Change Report	May 2019
9.	Meeting to review draft Change Report and agree the legal text	May 2019
10.	Legal text issued to the DCUSA legal consultant for review	May 2019
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May 2019
12.	Meeting to review Change Report and Gowlings legal text	May 2019
13.	Change Report submitted to DCUSA Panel	15 May 2019
14.	DCUSA Panel approves Change Report	15 May 2019
15.	Change Report issued for voting	17 May 2019

16.	Voting Closes (15 WDs)	07 June 2019
17	Change Declaration issued	11 June 2019
18.	Ofgem Decision	TBC