

DCP 329 'Amend Requirements for Emergency De-energisation in Schedule 2B - National Terms of Connection' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	07 January 2019
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 January 2019
3.	Working Group to review the consultation document and submit comments to ElectraLink	4th February 2019
4.	ElectraLink updates consultation document and circulates to group for final sign off	11 th February 2019
5.	Consultation Document issued for a period of three weeks	25 th February 2019
6.	Consultation Responses due [based on three-week consultation period]	18 th March 2019
7.	Electralink collates consultation responses and circulates to Working Group members	20 th March 2019
8.	Meeting to review consultation responses	25 th April 2019
9.	Implement changes to legal text in light of consultation responses	May 2019
10.	Legal text issued to the DCUSA legal consultant for review	May 2019
11.	Electralink to draft Change Report and circulate to Working Group	May 2019
12.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May 2019
13.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	May 2019
14.	Change Report submitted to DCUSA Panel (Panel paper day)	June 2019
15.	DCUSA Panel approves Change Report	June 2019
16.	Change Report issued for voting	June 2019
17.	Voting Closes (three weeks)	June 2019
18.	Change Declaration issued	July 2019
19.	Implementation Date	First Release following Party Approval