

DCP 326 'Introduction of Load Diversification Identifiers for Load Managed Areas' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	14 September 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	28 September 2018
3.	Working Group to review the consultation document and submit comments to ElectraLink	05 October 2018
4.	Working Group meeting to review the draft consultation and finalise the legal text	November 2018
5.	ElectraLink updates consultation document and circulates to group for final sign off	November 2018
6.	Consultation Document issued for a period of three weeks	December 2018
7.	Consultation Responses due [extended to take into account Christmas break]	11 th January 2019
8.	Electralink collates consultation responses and circulates to Working Group members	13 th January 2019
9.	Meeting to review consultation responses	23 rd January 2019
10.	Implement changes to legal text in light of consultation responses	23 rd January 2019
11.	Legal text issued to the DCUSA legal consultant for review	January/ February 2019
12.	Electralink to draft Change Report and circulate to Working Group	February 2019
13.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2019
14.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2019
15.	Change Report submitted to DCUSA Panel (Panel paper day)	February/ March 2019
16.	DCUSA Panel approves Change Report	February/ March 2019
17.	Change Report issued for voting	February/ March 2019
18.	Voting Closes (three weeks)	March/ April 2019

19.	Change Declaration issued	March / April 2019
20.	Implementation Date	First Release following Party Approval