

## DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and Schedule 20' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 September 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	18 September 2018
3.	Working Group meeting to review the draft consultation	27 September 2018
4.	ElectraLink updates consultation document and circulates to group for final sign off	28 September 2018
5.	Consultation Document issued for a period of four weeks	08 October 2018
6.	Consultation Responses due	05 November 2018
7.	Electralink collates consultation responses and circulates to Working Group members	13 November 2018
8.	Working Group meeting to review the consultation responses and develop the solution and legal text	20 November 2018
9.	ElectraLink to draft a further consultation document	November/December 2018
10.	Working Group meeting to review the second consultation document	December 2018
11.	ElectraLink to update consultation document and circulate to group for final sign off	December 2018/January 2019
12.	Consultation document issued for a period of three weeks	January 2019
13.	Consultation Responses due	January/February 2019
14.	ElectraLink collates consultation responses and circulates to Working Group members	February 2019
15.	Working Group meeting to review the consultation responses and finalise the legal text	February/March 2019
16.	Implement changes to legal text in light of consultation responses	February/March 2019
17.	Legal text issued to the DCUSA legal consultant for review	February/March 2019
18.	Electralink to draft Change Report and circulate to Working Group	March 2019

19.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	March 2019
20.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	March/April 2019
21.	Change Report submitted to DCUSA Panel (Panel paper day)	10 April 2019
22.	DCUSA Panel approves Change Report	17 April 2019
23.	Change Report issued for voting	19 April 2019
24.	Voting Closes (three weeks)	14 May 2019
25.	Change Declaration issued	16 May 2019
26.	Implementation Date	First Release following Party Approval