

## DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and Schedule 20' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 September 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	18 September 2018
3.	Working Group meeting to review the draft consultation	27 September 2018
4.	ElectraLink updates consultation document and circulates to group for final sign off	28 September 2018
5.	Consultation Document issued for a period of four weeks	08 October 2018
6.	Consultation Responses due	05 November 2018
7.	Electralink collates consultation responses and circulates to Working Group members	13 November 2018
8.	Working Group meeting to review the consultation responses and develop the solution and legal text	20 November 2018
9.	Working Group meeting to decide next steps for the change	06 December 2018
10.	The Secretariat to pull together a Considerations Log from the collated consultation responses and circulate to Working Group Members	13 December 2018
11.	Working Group meeting to review Considerations Log and develop the solution	11 January 2019
12.	ElectraLink to draft a further consultation document	January 2019
13.	Working Group meeting to review the second consultation document	January/February 2019
14.	ElectraLink to update consultation document and circulate to group for final sign off	February 2019
15.	Consultation document issued for a period of three weeks	February 2019
16.	Consultation Responses due	March 2019
17.	ElectraLink collates consultation responses and circulates to Working Group members	March/April 2019
18.	Working Group meeting to review the consultation responses and finalise the legal text	April 2019
19.	Implement changes to legal text in light of consultation responses	April 2019

20.	Legal text issued to the DCUSA legal consultant for review	April 2019
21.	Electralink to draft Change Report and circulate to Working Group	April/May 2019
22.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	May 2019
23.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	May 2019
24.	Change Report submitted to DCUSA Panel (Panel paper day)	12 June 2019
25.	DCUSA Panel approves Change Report	19 June 2019
26.	Change Report issued for voting	21 June 2019
27.	Voting Closes (three weeks)	12 July 2019
28.	Change Declaration issued	16 July 2019
29.	Implementation Date	First Release following Party Approval