

DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and Schedule 20' Work Plan

| No. | Event | Target Date |
|-----|--|-------------------|
| 1. | First Working Group meeting | 04 September 2018 |
| 2. | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 18 September 2018 |
| 3. | Working Group meeting to review the draft consultation | 27 September 2018 |
| 4. | ElectraLink updates consultation document and circulates to group for final sign off | 28 September 2018 |
| 5. | Consultation Document issued for a period of four weeks | 08 October 2018 |
| 6. | Consultation Responses due | 05 November 2018 |
| 7. | Electralink collates consultation responses and circulates to Working Group members | 13 November 2018 |
| 8. | Working Group meeting to review the consultation responses and develop the solution and legal text | 20 November 2018 |
| 9. | Working Group meeting to decide next steps for the change | 06 December 2018 |
| 10. | The Secretariat to pull together a Considerations Log from the collated consultation responses and circulate to Working Group Members | 13 December 2018 |
| 11. | Working Group meeting to review Considerations Log and develop the solution | 11 January 2019 |
| 12. | ElectraLink to draft a further consultation document | January 2019 |
| 13. | Working Group members to complete actions from 11 January 2019 Working Group meeting | January 2019 |
| 14. | AE and KB to produce options for CEPA/TNEI to consider for the solution of this change | January 2019 |
| 15. | Working Group meeting to discuss the CEPA/TNEI options | 24 January 2019 |
| 16. | Official request sent to CEPA/TNEI | January 2019 |
| 17. | Working Group meeting to review the second consultation document and CEPA/TNEI proposals | February 2019 |
| 18. | ElectraLink to update consultation document and circulate to group for final sign off | February 2019 |
| 19. | Consultation document issued for a period of three weeks | February 2019 |
| 20. | Consultation Responses due | March 2019 |

| | | |
|-----|---|--|
| 21. | ElectraLink collates consultation responses and circulates to Working Group members | March/April 2019 |
| 22. | Working Group meeting to review the consultation responses | April 2019 |
| 23. | ElectraLink to draft third consultation | April 2019 |
| 24. | Working Group meeting to review the draft third consultation | April/May 2019 |
| 25. | ElectraLink to update consultation document and circulate to industry for a period of three-weeks. | May 2019 |
| 26. | Consultation responses due | May/June 2019 |
| 27. | ElectraLink collates consultation responses and circulates to Working Group members | June 2019 |
| 28. | Working Group meeting to review the consultation responses and finalise the legal text | June 2019 |
| 29. | Implement changes to legal text in light of consultation responses | June 2019 |
| 30. | Legal text issued to the DCUSA legal consultant for review | June 2019 |
| 31. | Electralink to draft Change Report and circulate to Working Group | June 2019 |
| 32. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | June/July 2019 |
| 33. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | July 2019 |
| 34. | Change Report submitted to DCUSA Panel (Panel paper day) | 10 July 2019 |
| 35. | DCUSA Panel approves Change Report | 17 July 2019 |
| 36. | Change Report issued for voting | 19 July 2019 |
| 37. | Voting Closes (three weeks) | 09 August 2019 |
| 38. | Change Declaration issued | 13 August 2019 |
| 39. | Implementation Date | First Release following Party Approval |