

DCP 325 'Reviewing the requirements of Sections 35A, 35B, Schedule 15 and Schedule 20' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 September 2018
2.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	18 September 2018
3.	Working Group meeting to review the draft consultation	27 September 2018
4.	ElectraLink updates consultation document and circulates to group for final sign off	28 September 2018
5.	Consultation Document issued for a period of four weeks	08 October 2018
6.	Consultation Responses due	05 November 2018
7.	Electralink collates consultation responses and circulates to Working Group members	13 November 2018
8.	Working Group meeting to review the consultation responses and develop the solution and legal text	20 November 2018
9.	Working Group meeting to decide next steps for the change	06 December 2018
10.	The Secretariat to pull together a Considerations Log from the collated consultation responses and circulate to Working Group Members	13 December 2018
11.	Working Group meeting to review Considerations Log and develop the solution	11 January 2019
12.	ElectraLink to draft a further consultation document	January 2019
13.	Working Group members to complete actions from 11 January 2019 Working Group meeting	January 2019
14.	AE and KB to produce options for CEPA/TNEI to consider for the solution of this change	January 2019
15.	Working Group meeting to discuss the CEPA/TNEI options	24 January 2019
16.	Requirements to be developed further and circulated to Working Group members	31 January 2019
17.	Working Group members to review the requirements and circulate any comments	07 February 2019
18.	Official request sent to CEPA/TNEI	w/c 11 February 2019
19.	Working Group meeting to review the second consultation document and CEPA/TNEI proposals	February 2019

20.	ElectraLink to update consultation document and circulate to group for final sign off	February 2019
21.	Consultation document issued for a period of three weeks	February/March 2019
22.	Consultation Responses due	March 2019
23.	ElectraLink collates consultation responses and circulates to Working Group members	March/April 2019
24.	Working Group meeting to review the consultation responses	April 2019
25.	ElectraLink to draft third consultation	April 2019
26.	Working Group meeting to review the draft third consultation	April/May 2019
27.	ElectraLink to update consultation document and circulate to industry for a period of three-weeks.	May 2019
28.	Consultation responses due	May/June 2019
29.	ElectraLink collates consultation responses and circulates to Working Group members	June 2019
30.	Working Group meeting to review the consultation responses and finalise the legal text	June 2019
31.	Implement changes to legal text in light of consultation responses	June 2019
32.	Legal text issued to the DCUSA legal consultant for review	June 2019
33.	Electralink to draft Change Report and circulate to Working Group	June 2019
34.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	June/July 2019
35.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	July 2019
36.	Change Report submitted to DCUSA Panel (Panel paper day)	10 July 2019
37.	DCUSA Panel approves Change Report	17 July 2019
38.	Change Report issued for voting	19 July 2019
39.	Voting Closes (three weeks)	09 August 2019
40.	Change Declaration issued	13 August 2019

41.	Implementation Date	First Release following Party Approval
-----	---------------------	--