

JOINT WORK PLAN:

DCP 319 - Removal of residual charging for embedded generators in the CDCM

DCP 321 - Removal of residual charging for embedded generators in the EDCM

No.	Event	Target Date
1.	First Working Group meeting	25 July 2018
2.	ElectraLink to draft straw man consultation document and circulate to Working Group members for review.	25 July 2018
3.	Working Group meeting to discuss Ofgem views on progressing CPs and to start to develop potential solutions	20 August 2018
4.	Working Group meeting to discuss/develop potential solutions	20 September 2018
5.	ElectraLink to amend draft consultation document in line with discussions held during meeting and circulate to Working Group members for review.	27 September 2018
6.	Working Group meeting to review draft consultation document and to finalise any potential solutions	October 2018
7.	Allowance made for Modelling / Impact Assessment request (if needed) – 20 Working Day turn-around	October/November 2018
8.	ElectraLink to amend draft consultation document in line with discussions held during meeting and circulate to Working Group members for review/sign-off.	November 2018
9.	Consultation issued to Parties / Industry	November 2018
10.	Consultation Responses due [based on three-week consultation period]	December 2018
11.	ElectraLink collates consultation responses and circulates to Working Group members	December 2018
12.	Meeting to review consultation responses	January 2019
13.	Implement changes to legal text in light of consultation responses	January 2019
14.	Legal text issued to the DCUSA legal consultant for review	January 2019
15.	ElectraLink to draft Change Report and circulate to Working Group	January 2019
16.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2019
17.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2019
18.	Change Report submitted to DCUSA Panel (Panel paper day)	13 March 2019
19.	DCUSA Panel approves Change Report	20 March 2019

20.	Change Report issued for voting	22 March 2019
21.	Voting Closes	12 April 2019
22.	Change Declaration issued	16 April 2019
23.	Ofgem Decision	21 May 2019
24.	Implementation Date	01 April 2021