

JOINT WORK PLAN:

DCP 319 - Removal of residual charging for embedded generators in the CDCM

DCP 321 - Removal of residual charging for embedded generators in the EDCM

No.	Event	Target Date
1.	First Working Group meeting	25 July 2018
2.	ElectraLink to draft straw man consultation document and circulate to Working Group members for review.	25 July 2018
3.	Working Group meeting to discuss Ofgem views on progressing CPs and to start to develop potential solutions	20 August 2018
4.	Working Group meeting to discuss/develop potential solutions	20 September 2018
5.	ElectraLink to amend draft consultation document in line with discussions held during meeting and circulate to Working Group members for review.	27 September 2018
6.	Working Group meeting to review draft consultation document and to finalise any potential solutions	08 October 2018
7.	Emergency Working Group meeting to review and discuss Ofgem letter with respect to the scope/intent of the CPs.	12 October 2018
8.	Panel to consider if scope/intent of CPs can be amended in line with Ofgem's view that only Storage should be considered by industry as it is outside the scope of the TCR: SCR	17 October 2018
9.	Next steps dependent upon outcome of Working Groups decision with respect to continuing to support the development of the CPs with an amended intent and another Party offering to provide support to the CPs as current Proposer is withdrawing their support.	26 October 2018
10.	Allowance made for Modelling / Impact Assessment request (if needed) – 20 Working Day turn-around	October/November 2018
11.	ElectraLink to amend draft consultation document in line with discussions held during meeting and circulate to Working Group members for review/sign-off.	November 2018
12.	Consultation issued to Parties / Industry	November 2018
13.	Consultation Responses due [based on three-week consultation period]	December 2018
14.	ElectraLink collates consultation responses and circulates to Working Group members	December 2018
15.	Meeting to review consultation responses	January 2019
16.	Implement changes to legal text in light of consultation responses	January 2019

17.	Legal text issued to the DCUSA legal consultant for review	January 2019
18.	ElectraLink to draft Change Report and circulate to Working Group	January 2019
19.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	February 2019
20.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	February 2019
21.	Change Report submitted to DCUSA Panel (Panel paper day)	13 March 2019
22.	DCUSA Panel approves Change Report	20 March 2019
23.	Change Report issued for voting	22 March 2019
24.	Voting Closes	12 April 2019
25.	Change Declaration issued	16 April 2019
26.	Ofgem Decision	21 May 2019
27.	Implementation Date	01 April 2021