

JOINT WORK PLAN:

DCP 319 - Removal of residual charging for embedded generators in the CDCM

DCP 321 - Removal of residual charging for embedded generators in the EDCM

| No. | Event | Target Date |
|-----|---|-------------------------|
| 1. | First Working Group meeting | 25 July 2018 |
| 2. | ElectraLink to draft consultation document and circulate to Working Group members for review. | 25 July 2018 |
| 3. | Working Group to review the consultation document and submit comments to ElectraLink | July 2018 |
| 4. | Working Group meeting to discuss consultation document | August 2018 |
| 5. | ElectraLink updates consultation document and circulates to group for final sign off | August 2018 |
| 6. | Consultation Document issued for a period of three weeks | August/September 2018 |
| 7. | Consultation Responses due [based on three-week consultation period] | September 2018 |
| 8. | ElectraLink collates consultation responses and circulates to Working Group members | September 2018 |
| 9. | Meeting to review consultation responses | September 2018 |
| 10. | Implement changes to legal text in light of consultation responses | September/October 2018 |
| 11. | Legal text issued to the DCUSA legal consultant for review | September/ October 2018 |
| 12. | ElectraLink to draft Change Report and circulate to Working Group | October 2018 |
| 13. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | October 2018 |
| 14. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | October 2018 |
| 15. | Change Report submitted to DCUSA Panel (Panel paper day) | 14 November 2018 |
| 16. | DCUSA Panel approves Change Report | 21 November 2018 |
| 17. | Change Report issued for voting | 23 November 2018 |
| 18. | Voting Closes | 14 December 2018 |
| 19. | Change Declaration issued | 18 December 2018 |
| 20. | Ofgem Decision | 18 January 2018 |
| 21. | Implementation Date | 01 April 2021 |