

DCP 313 'Eligibility Criteria for EDCM Generation Credits' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 December 2017
2.	ElectraLink to review Schedules 17 and 18 of DCUSA to update legal text with change of F Factor name to Peak Demand Generation Factor (PDG Factor)	January 2018
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	January 2018
4.	Working Group to review the consultation document and submit comments to ElectraLink	18 January 2018
5.	DNOs to complete impact assessment on each of the two legal text options	26 January 2018
6.	Working Group meeting to review the updated consultation document	02 February 2018
7.	Extension for impact assessments to be completed	09 February 2018
8.	Consultation document issued for final sign off	14 February 2018
9.	Working Group to provide any final feedback	21 February 2018
10.	Consultation Document issued for a period of three weeks	22 February 2018
11.	Consultation Responses due [based on three-week consultation period]	15 March 2018
12.	Electralink collates consultation responses and circulates to Working Group members	19 March 2018
13.	Working Group meeting to review consultation responses	10 April 2018
14.	Further teleconference to discuss legal text	17 April 2018
15.	RFI submitted to DNOs and Generators	17 April 2018
16.	Working Group meeting to review RFI Responses	11 May 2018
17.	Develop changes to legal text in light of RFI responses to cater for a further option	15 May 2018
18.	Request to DCUSA Panel for monies for loadflow model impact	16 May 2018

	assessment to be completed by TNEI	
19.	Modelling Impact Assessment Request to TNEI (if approved by DCUSA Panel)	June 2018
20.	Working Group meeting to discuss the Impact Assessment, legal text and next steps (to be determined once TNEI timescales are known)	July 2018
21.	Potential consultation to industry for Option 3 (if required)	TBA
22.	Legal text issued to the DCUSA legal consultant for review	August 2018
23.	Electralink to draft Change Report and circulate to Working Group	August 2018
24.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	September 2018
25.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	September 2018
26.	Change Report submitted to DCUSA Panel (Panel paper day)	10 October 2018
27.	DCUSA Panel approves Change Report	17 October 2018
28.	Change Report issued for voting	19 October 2018
29.	Voting Closes (three weeks)	09 November 2018
30.	Change Declaration issued	13 November 2018
31.	Ofgem Decision	18 December 2018
32.	Implementation Date	01 April 2021