

DCP 313 'Eligibility Criteria for EDCM Generation Credits' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 December 2017
2.	ElectraLink to review Schedules 17 and 18 of DCUSA to update legal text with change of F Factor name to Peak Demand Generation Factor (PDG Factor)	January 2018
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	January 2018
4.	Working Group to review the consultation document and submit comments to ElectraLink	18 January 2018
5.	DNOs to complete impact assessment on each of the two legal text options	26 January 2018
6.	Working Group meeting to review the updated consultation document	02 February 2018
7.	Extension for impact assessments to be completed	09 February 2018
8.	Consultation document issued for final sign off	14 February 2018
9.	Working Group to provide any final feedback	21 February 2018
10.	Consultation Document issued for a period of three weeks	22 February 2018
11.	Consultation Responses due [based on three-week consultation period]	15 March 2018
12.	Electralink collates consultation responses and circulates to Working Group members	19 March 2018
13.	Working Group meeting to review consultation responses	10 April 2018
14.	Further teleconference to discuss legal text	17 April 2018
15.	RFI submitted to DNOs and Generators	17 April 2018
16.	Working Group meeting to review RFI Responses	11 May 2018
17.	Develop changes to legal text in light of RFI responses to cater for a further option	15 May 2018
18.	Request to DCUSA Panel for monies for loadflow model impact assessment to be completed by TNEI	16 May 2018
19.	TNEI quote approved by the DCUSA Panel	18 July 2018
20.	Official Load Flow Modelling Impact Assessment Request to TNEI	19 July 2018
21.	Working Group meeting to discuss the non-binary solutions	26 July 2018

	and legal text and potential consultation questions	
22.	ElectraLink to draft second consultation document and circulate to Working Group members	03 August 2018
23.	AE to review legal text and ensure that all terms used are appropriate	16 August 2018
24.	Working Group meeting to review the draft consultation document and updated proposed legal text	16 August 2018
25.	Update consultation document to be circulated to Working Group members alongside the minutes of Working Group meeting 08	23 August 2018
26.	Working Group meeting to review the draft consultation again to ensure the document is finalised before the TNEI report is received	07, 10 or 11 September 2018
27.	Impact Assessment Final Report received from TNEI	w/c 17 September 2018 or w/c 24 September 2018
28.	ElectraLink to update the consultation with TNEI results	w/c 24 September
29.	Consultation issued to industry [three-weeks]	w/c 01 October 2018
30.	Working Group meeting to review the consultation responses and legal text	October/November 2018
31.	Legal text issued to the DCUSA legal consultant for review	November 2018
32.	Electralink to draft Change Report and circulate to Working Group	November 2018
33.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	November 2018
34.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	November/December 2018
35.	Change Report submitted to DCUSA Panel (Panel paper day)	12 December 2018
36.	DCUSA Panel approves Change Report	19 December 2018
37.	Change Report issued for voting	21 December 2018
38.	Voting Closes (three weeks)	16 January 2019
39.	Change Declaration issued	18 January 2019
40.	Ofgem Decision	12 February 2019
41.	Implementation Date	01 April 2021