

DCP 313 'Eligibility Criteria for EDCM Generation Credits' Work Plan

| No. | Event | Target Date |
|-----|--|------------------|
| 1. | First Working Group meeting | 04 December 2017 |
| 2. | Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 11 December 2017 |
| 3. | Working Group to review the consultation document and submit comments to ElectraLink | 18 December 2017 |
| 4. | ElectraLink updates consultation document and circulates to group for final sign off | 22 December 2017 |
| 5. | Consultation Document issued for a period of three weeks | 02 January 2018 |
| 6. | Consultation Responses due [based on three week consultation period] | 23 January 2018 |
| 7. | Electralink collates consultation responses and circulates to Working Group members | January 2018 |
| 8. | Meeting to review consultation responses | February 2018 |
| 9. | Implement changes to legal text in light of consultation responses | February 2018 |
| 10. | Legal text issued to the DCUSA legal consultant for review | February 2018 |
| 11. | Electralink to draft Change Report and circulate to Working Group | March 2018 |
| 12. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | March 2018 |
| 13. | Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text | March/April 2018 |
| 14. | Change Report submitted to DCUSA Panel (Panel paper day) | 9 May 2018 |
| 15. | DCUSA Panel approves Change Report | 16 May 2018 |
| 16. | Change Report issued for voting | 18 May 2018 |
| 17. | Voting Closes (three weeks) | 08 June 2018 |
| 18. | Change Declaration issued | 12 June 2018 |
| 19. | Ofgem Decision | 17 July 2018 |
| 20. | Implementation Date | TBC |

