

## DCP 313 'Eligibility Criteria for EDCM Generation Credits' Work Plan

No.	Event	Target Date
1.	First Working Group meeting	04 December 2017
2.	ElectraLink to review Schedules 17 and 18 of DCUSA to update legal text with change of F Factor name to Peak Demand Generation Factor (PDG Factor)	January 2018
3.	Electralink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	January 2018
4.	Working Group to review the consultation document and submit comments to ElectraLink	18 January 2018
5.	DNOs to complete impact assessment on each of the two legal text options	26 January 2018
6.	Working Group meeting to review the updated consultation document	02 February 2018
7.	Extension for impact assessments to be completed	09 February 2018
8.	Consultation document issued for final sign off	14 February 2018
9.	Working Group to provide any final feedback	21 February 2018
10	Consultation Document issued for a period of three weeks	22 February 2018
11	Consultation Responses due [based on three-week consultation period]	15 March 2018
12	Electralink collates consultation responses and circulates to Working Group members	19 March 2018
13	Working Group meeting to review consultation responses	10 April 2018
14	Further teleconference to discuss legal text	17 April 2018
15	RFI submitted to DNOs and Generators	17 April 2018
16	Working Group meeting to review RFI Responses	11 May 2018
17	Develop changes to legal text in light of RFI responses to cater for a further option	15 May 2018
18	Request to DCUSA Panel for monies for modelling impact assessment to be completed by TNEI	16 May 2018
19	DCUSA Panel Decision to accept the release of monies for TNEI to conduct the qualitative impact assessment	18 July 2018
20	Modelling Impact Assessment Request to TNEI	19 July 2018
21	Working Group meeting to discuss the non-binary solution	26 July 2018

	for the DCP and review the legal text	
<b>22</b>	TNEI Impact Assessment Final Report received	August 2018
<b>23</b>	The Secretariat to draft a second consultation	August 2018
<b>24</b>	Working Group meeting to review impact assessment and draft consultation	August/September 2018
<b>25</b>	Consultation to be issued to industry [three-week response time]	September 2018
<b>26</b>	Working Group meeting to review consultation responses and finalise legal text	September 2018
<b>27</b>	Legal text issued to the DCUSA legal consultant for review	October 2018
<b>28</b>	Electralink to draft Change Report and circulate to Working Group	October 2018
<b>29</b>	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	October 2018
<b>30</b>	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	October 2018
<b>31</b>	Change Report submitted to DCUSA Panel (Panel paper day)	14 November 2018
<b>32</b>	DCUSA Panel approves Change Report	21 November 2018
<b>33</b>	Change Report issued for voting	23 November 2018
<b>34</b>	Voting Closes (three weeks)	14 December 2018
<b>35</b>	Change Declaration issued	18 December 2018
<b>36</b>	Ofgem Decision	25 January 2019
<b>37</b>	Implementation Date	01 April 2021