

DCP 312 'Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs' Work Plan

No.	Event	Target Date
1.	First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text.	12 December 2017
2.	ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review.	17 January 2018
3.	Meeting of Working Group to review consultation document.	26 January 2018
4.	Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for final review	31 January 2018
5.	Consultation Document issued to parties for a period of 3 weeks	02 February 2018
6.	Consultation Responses due back	23 February 2018
7.	ElectraLink collates consultation responses and circulates to Working Group members	23 February 2018
8.	Meeting for Working Group to review the Consultation responses.	02 March 2018
9.	Legal text issued to the DCUSA legal consultant for review	09 March 2018
10.	ElectraLink to draft Change Report and circulate to Working Group	19 March 2018
11.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	26 March 2018
12.	Meeting to finalise draft Change Report and DCUSA legal consultant comments on the legal text	04 April 2018
13.	Change Report submitted to DCUSA Panel (Panel paper day)	11 April 2018
14.	DCUSA Panel approves Change Report	18 April 2018
15.	Change Report issued for voting	20 April 2018
16.	Voting Closes (three weeks)	11 May 2018
17.	Change Declaration issued	15 May 2018
18.	Ofgem Decision	19 June 2018
19.	Implementation Date	TBC