

DCP 312 'Standardisation of the Reporting of HH Portfolio Billing Data by EDNOs' Work Plan

| No. | Event | Target Date |
|-----|---|--------------------------------------|
| 1. | First Working Group meeting – review CP, including modelling specifications and discussion of proposed legal text. | 12 December 2017 |
| 2. | ElectraLink to draft a consultation document based on Working Group comments at the meeting and circulate to Working Group members for review. | 17 January 2018 |
| 3. | Meeting of Working Group to review consultation document. | 26 January 2018 |
| 4. | Working Group to complete actions as per last meeting and include updates in consultation document submit to ElectraLink to circulate to group for final review | 31 January 2018 |
| 5. | Consultation Document issued to parties for a period of 3 weeks | 02 7 February 2018 |
| 6. | Consultation Responses due back | 24 3 February 2018 |
| 7. | ElectraLink collates consultation responses and circulates to Working Group members | 01 March 23 February 2018 |
| 8. | Meeting for Working Group to review the Consultation responses. Proposed face to face meeting. | 02 8 March 2018 |
| 9. | Legal text issued to the DCUSA legal consultant for review | 09 March 2018 |
| 10. | ElectraLink to draft Change Report and circulate to Working Group | 19 March 2018 |
| 11. | ElectraLink to circulate draft legal text to Working Group members once received from legal advisor | 26 March 2018 |
| 12. | Meeting to finalise draft Change Report and DCUSA legal consultant comments on the legal text | 04 April 2018 |
| 13. | Change Report submitted to DCUSA Panel (Panel paper day) | 11 April 2018 |
| 14. | DCUSA Panel approves Change Report | 18 April 2018 |
| 15. | Change Report issued for voting | 20 April 2018 |
| 16. | Voting Closes (three weeks) | 11 May 2018 |
| 17. | Change Declaration issued | 15 May 2018 |
| 18. | Ofgem Decision | 19 June 2018 |
| 19. | Implementation Date | TBC |